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PROJECT OVERSIGHT REPORT 
Automated Fingerprint Identification System 
Department of Information Services on behalf of  
Washington State Patrol  

Report as of Date: 
March 2002 

  
Project Director:  Ken Boling 
MOSTD Staff:  Lourdes Collins 

Executive Sponsor:  Becci Riley 

 
Description:  The new Automated Fingerprint Identification System (AFIS21) replaces and 
improves the current Washington State Patrol's (WSP) Automated Fingerprint System (AFIS). 
AFIS21 is an online computer system designed to match and verify incoming arrests and crime 
scene fingerprints against historical prints stored in database files.  
 
The system architecture will be an integrated, high performance, transaction-processing system 
based on the latest version of NEC Technologies' (NEC) AFIS21 platform and will include: 

• Year 2000 compliance 
• Increased AFIS data storage capacity 
• Fingerprint processing in a real-time environment 
• Automation of manual functions 
• Electronic record archiving system 

 
Technology:  The AFIS21 system consists of an NEC proprietary application and a commercial 
off-the-shelf infrastructure.  The infrastructure elements include:  NT operating system, Oracle 
databases, and advanced Redundant Array of Independent Disks (RAID) storage systems.  
 
Budget:  The total budget for Phases I through V is $7,603,460 over five years.  
Direct expenditures as of March 2002 total $4,331,779.  A payment to NEC for $50,000 is being 
withheld until successful completion of Phase IV. 
 
Schedule:  There are five phases of the AFIS project.  Each phase will provide measurable 
benefits.  The phases and ending dates are: 
        Schedule    Status 

• Phase I   Card scan-based ten print submission 10/1/99 Complete 
• Phase II   Addition of remote site workstations   12/6/99 Complete 
• Phase III  Installation of stand-alone LiveScan  7/29/00 Complete 
• Phase IV  Electronic submission of LiveScan records 6/30/01 In Progress 
• Phase V  Criminal history interface   6/30/01 In Progress 
 
Status:  Phase I: This phase is complete and the system is in production.  DIS withheld 25 
percent of the invoice for Phase I after conditionally accepting the system in October 1999 
pending resolution of problems with response times and functionality.  After further acceptance 
testing, Phase I was completed in January 2001. 
 
Phase II:  This phase was completed on schedule.   
 
Phase III:  This phase was completed on schedule.  
 
Phase IV: The LiveScan to AFIS interface was completed in September 2001 in four counties: 
Kittitas, Grant, Clallam, and Whitman.  Fingerprints and related criminal history information are 
being submitted electronically; however, some issues were identified with the system's 
messaging capability.  NEC provided a fix for the problem. The fix has been tested and is ready 
to be reinstalled at the four sites by April 8, 2002.  This phase remains open. 



 
 

Page 12-11 
 

Phase V: The AFIS interface to criminal history went into production on September 10, 2001.  
The criminal history interface is complete; however, there are several issues to be resolved with 
AFIS, such as certain transactions stopping during processing and slow processing time.  
Several fixes have been installed and are currently being monitored.  This phase remains open. 

Recommendation:  DIS recommends that WSP continue efforts with the specific vendors to 
complete the final testing and acceptance.   


